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August 10, 2008
(Via certified or express mail)

Mr. Kevin Tumner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; July 1 — July 31, 2008 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area [ May 31, 2000 Unilateral
Administrative Order (“UAQO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from July 1 to July 31, 2008.

Sincerely,

S

Steven D. Smith
Project Coordinator

cc: Leah Evison - USEPA Region §
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget ~ c'o P, H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, 1L
L. Glen Kurowski- Monsanto
Linda Tape - Husch Blackwell Sanders LLP



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: August 10, 2008
Period Covered: July 1, 2008 — July 31, 2008

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
upplicable to the placement of sediments have been approved.

e Performed inspections of the site.

Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Analyzing second quarter 2008 groundwater samples from the monitoring wells
around the containment cell.

Dead Creek

As of the end of July, construction of the liner in Sector B of Dead Creek was still shut
down and will remain so until the groundwater level in the vicinity of the site recedes
sufficiently to allow construction equipment to operate in the bottom of the creek without
the need for extensive dewatering activities. The alternative of pumping significant
quantities of water downstream of Creek Sector B in order to drain the construction site is
not feasible since all of the Dead Creck segments, up to and including the Borrow Pit
Lake, remain at, or very close to, maximum storage capacity. To date, approximately 98
percent of the fill placement along the banks of the creck has been completed and
geosynthetics have been deployed and welded from Queeny Avenue to within 300 feet of
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Judith Lane. In addition, the flexible concretc matting for crosion protection on the
steeper banks of the creek has been installed on the northern end of the site, and the
crushed stone bedding and rip rap layers have been constructed over all of the

geosynthetic materials.

During a May 24, 2007 teleconference, EPA requested that submittal of a Technical
Memorandum summarizing the results of the additional excavation in Dead Creck be
delayed until the results of an investigation into the potential for cadmium to leach from
soils in Dead Creek into groundwater can be incorporated. A report presenting the results
of that investigation was submitted on October 25" 2007. Comments were received
from the Agency on November 27", 2007 and the revised report incorporating those
comments was submitted to the Agency on January 3, 2008 and was approved on January
24"‘, 2008. During a meeting on October 1 l'h, 2007, the Agency further requested that a
comprehensive construction completion report be prepared summarizing all of the
removal work carried out in Dead Creek. That report will include, sediment removal
performed in 2001 and 2002, details of the containment cell construction, information on
the additional excavations performed in 2005 and 2006, and the results of the
investigation into the potential for cadmium to leach into groundwater. That report is
being prepared, but will not be tinalized until construction of the liner in Creek Sector B
is complete and the as-built configuration is available..

Data Submittal
No data are submitted with this report.

Work Scheduled for Next Reporting Period

e Conduct routine inspection of the containment cell.

e Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Complete the analyses of the second quarter 2008 groundwater samples from the
wells around the containment cell.

e Continue work on the installation of the liner in CS-B if water levels permit. .

e Continue to prepare the comprehensive construction completion report for the
Removal Action in Dead Creck.
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PROJECT COMPLETION

Mobilization 100 %%
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0 %
Demobilization - Phase 11 0%
Final Report Preparation 0 %
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